

July 1, 1965

File
ok

Subject: AS 1940

Dear Ed:

In accordance with our recent discussions and negotiations it is my understanding you are amending the subject contract to include the over-run of \$2,800.00 and to add the new effort authorized and detailed in P-4952 and 4956. Your authorization was subject of message 9451. A summary of the final contract amount is as follows:

	<u>Cost</u>	<u>Fee</u>	
Original Negotiations and Contract	\$12,700.00	<div style="border: 1px solid black; width: 100px; height: 80px;"></div>	STATINTL
Over-run	2,800.00		
New effort P-4952 and 4956	<u>8,931.00</u>		
	<u>\$24,431.00</u>		
Total new contract amount	<div style="border: 1px solid black; width: 100px; height: 15px;"></div>		STATINTL

Your attention to this amendment will be appreciated.

STATINTL

Contract Administration

JEH/sc